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STATUS REPORT ON COUNTY EFFORTS TO OPEN THE NEW MARTIN LUTHER
KING, JR. COMMUNITY HOSPITAL (ITEM NO. 45-A, AGENDA OF NOVEMBER 12,
2013)

On November 12, 2013, on a motion of Supervisor Mark Ridley-Thomas, your Board
directed the Chief Executive Officer (CEO), in coordination with the Department of
Health Services (DHS), to submit quarterly written status reports to the Board that
describe the status of efforts to open the new Martin Luther King, Jr. Community
Hospital (MLKCH). This is our fifth status report and in the last several months there
has been continued progress towards the goal of opening the new hospital in 2015.

MLK Community Hospital Pre-Opening Activities

Martin Luther King, Jr.-Los Angeles (MLK-LA) Healthcare Corporation continues their
activities for ensuring a successful hospital opening. Since the last report, MLK-LA has
hired key permanent staff, including a Chief Financial Officer, Manager of Facilities,
Manager of Environmental Services, Manager of Marketing and Communications.
MLK-LA is also contracting with about a dozen physician groups and continues to
negotiate and finalize some of these contracts.

MLK-LA reports that the obstetrics (OB) capital expansion activities are on schedule for
completion in March 2015. Additionally, the MRI construction project began in
November 2014 and is proceeding on schedule. Licensing and accreditation activities
have commenced and service agreements have been executed for licensing and post
opening hospitalists/intensivists.
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MLK-LA’s Electronic Health Record (EHR) system build, purchased via a three-party
agreement between County, MLK-LA and Cerner Corporation (Cerner), continues
on-track for go-live. In an effort to share best practices learned with DHS’ ongoing
ORCHID implementation, DHS Information Technology leadership are participating in
various coordination meetings with MLK-LA. In October 2014, delegated authority was
used to make various no-cost changes requested by MLK-LA, including adding Centers
for Medicare and Medicaid (CMS) required reporting modules, supply chain monitoring
and location identification services. As previously mentioned, the Cerner EHR contract
is currently a three-party agreement and as such, requires County involvement to make
any contract changes. On or around hospital opening, the County will no longer be a
party to the agreement and at that time, it will become a two-party agreement between
MLK-LA and Cerner, requiring no further involvement by the County for any changes or
amendments.

With the hospital opening just a few months away, MLK-LA’s assessment of their overall
readiness to open is optimistic and they indicate they are on target with all activities.

MLK Lease Agreement Items

The revised financial assistance package approved by the Board in April 2014 included
various grants and loans for MLK-LA to cover certain pre and post-hospital opening
costs. All grant funds have been issued to MLK-LA, with the exception of a few Cerner
EHR payments which are to be paid in the coming months. In January 2015, MLK-LA
accessed the pre-hospital opening long-term loan with their second draw against those
funds.

In an effort to facilitate activities which support the hospital’s timely opening, on
December 16, 2014, the Board delegated authority to DHS to act as the County’s agent
pursuant to the lease agreement. DHS received delegation to make changes that result
in no cost to the County, including, but not limited to, the ability to amend the Cerner
EHR agreement, authorize non-clinical expansion activities by MLK-LA and the ability to
enter into temporary space use agreements on the campus for the purpose of
onboarding staff and for various training activities.

MLK Community Hosrital and Outpatient Center Collaboration

The Oversight Committee established by MLKCH and DHS’ Martin Luther King, Jr.
Outpatient Center (MLKOC) to create a plan for seamless patient care between the
private and County facilities, as well as its sub-committees around information
technology, finance, shared services and care coordination continue to meet regularly to
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finalize planning in preparation for hospital opening. Discussions also progressed
related to EHR connectivity for shared services and common patients, financial
discussions to update hospital pro forma given SB 857 and hospital presumptive
eligibility, contracting between DHS and MLKCH for DHS patients admitted to the
hospital discharge protocols to ensure DHS patients are reconnected to their patient
centered medical home (PCMH) team, and shared clinical services on the MLK
Campus.

On December 16, 2014, the Board authorized DHS to enter into a delegated authority
agreement for Shared Services with MLKCH. Negotiations are currently ongoing with
anticipation that the scope of work related to laboratory services performed by MLKOC
for MLKCH will be completed in February 2015. Ongoing discussions are also taking
place related to possible sharing of central sterile, MRI and nuclear medicine services
on the MLK Campus.

The County will continue to provide necessary assistance and support to MLK-LA as
hospital opening approaches. If you have any questions or require
additional information, please contact me, or your staff may contact Dr. Mark Ghaly at
(213) 240-8107 or mqhaly~dhs.lacounty.qov.
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